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ESTIMATE RUN 01/07/2005

ESTIMATE SUMMARY 10:49:34
CONTID: C13009 ESTIMATE NO: 0016 FINL SPEC YR:1998
PCN: 13009-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 235.0 DAYS TIME ALLOW: 231 WORK DAYS
E/O BRUSH TO AKRON-PH 1 PERCENT TIME: 101.73 ORIG TIME ALLOW: 200 WORK DAYS
PROJECT NO: NH 0343-020
E/O BRUSH TO AKRON PH I
NAME OF ROAD: SH 34
PROJECT COUNTIES: WASHINGTON MORGAN
CONTRACTOR:
LAFARGE dba WESTERN MOBILE NORTHERN PAY PERIOD ENDING 01/07/2005 DATE TIME STARTED 08/01/2000
1800 NO. TAFT HILL ROAD DATE LET 05/18/2000 DATE WORK BEGAN
DATE AWARDED 06/08/2000 DATE TIME STOPPED 09/27/2002
DATE CONTRACT EXECUTED 06/23/2000 DATE ACCEPTED 09/27/2002
FT. COLLINS CO 80521 970/407-3600 DATE NOTICE TO PROCEED 08/01/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,613,451.67 PARTICIPATING $ 8,613,451.68 S 7,997.43
AWARD PROJECT AMT: S  8,022,767.29 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 8,613,451.68 7,997.43
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,613,451.68 7,997.43
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 120,341.51
SECURITIES ENCUMBERED 0.00 -120,341.51
NET EARNINGS 8,613,451.68 7,997.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,613,451.68 7,997.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,997.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13009-BID ESTIMATE RUN 01/07/2005
PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010  REMOVAL OF TREE 6.000 6.000
EACH 0.000 0.00
240.00000 6.000 1,440.00
0010 202-00033  REMOVAL OF PIPE 22.000 22.000
EACH 0.000 0.00
550.00000 22.000 12,100.00
0015 202-00220  *REMOVAL OF ASPHALT MAT 17,636.200 17,636.200
M2 0.000 0.00
3.85000 17,636.200 67,899.37
0020 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) DELETED BY FORM 105 0.000 0.000
M2 0.000 0.00
2.10000 0.000 0.00
0025 202-00400  *REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
10,000.00000 2.000 20,000.00
0030 202-00810  *REMOVAL OF GROUND SIGN 39.000 39.000
EACH 0.000 0.00
42.00000 39.000 1,638.00
0035 202-01000  *REMOVAL OF FENCE 9,626.000 9,626.000
M 0.000 0.00
0.85000 9,626.000 8,182.10
0040 202-07000  OBLITERATE OLD ROAD 1.000 1.000
LS 0.000 0.00
15,000.00000 1.000 15,000.00
0045 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 217,352.000 217,352.000
M3 0.000 0.00
7.20000 217,352.000 1,564,934.40
0050 203-00100  MUCK EXCAVATION 1,209.300 1,209.300
M3 0.000 0.00
7.50000 1,209.300 9,069.75
0055 203-01500  BLADING 68.500 68.500
HOUR 0.000 0.00

95.00000 68.500 6,507.50
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PCN: 13009-BID ESTIMATE RUN 01/07/2005
PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 207-00205 TOPSOIL 50,145.000 48,890.000
M3 1,255.000 6,275.00
5.00000 50,145.000 250,725.00
0065 208-00010 EROSION BALES 155.000 155.000
EACH 0.000 0.00
15.00000 155.000 2,325.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
3,000.00000 1.000 3,000.00
0075 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 1.000
EACH 0.000 0.00
210.00000 1.000 210.00
0080 210-04000 ADJUST STRUCTURE DELETED BY FM 105 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0085 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
475.00000 1.000 475.00
0090 212-00006 *SEEDING (NATIVE) 49.200 47.900
HA 1.300 1,059.50
815.00000 49.200 40,098.00
0095 213-00003 *MULCHING (WEED FREE) 49.200 47.900
HA 1.300 728.00
560.00000 49.200 27,552.00
0100 213-00061 *MULCH TACKIFIER 8,049.120 8,047.000
KG 2.120 7.63
3.60000 8,049.120 28,976.83
0105 304-06004 AGGREGATE BASE COURSE (CLASS 6) 132,729.300 132,729.300
M2 0.000 0.00
5.00000 132,729.300 663,646.50
0110 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,109.270 3,110.200
T -0.930 -8.00
8.60000 3,109.270 26,739.72
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PCN: 13009-BID ESTIMATE RUN 01/07/2005
PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 96.090 96.090
T 0.000 0.00
125.00000 96.090 12,011.25
0120 403-34342 *HOT BITUMINOUS PAVEMENT (GRADING S) (ASPHALT) (96) (PG 35,778.340 35,778.340
64-28)
T 0.000 0.00
49.00000 35,778.340 1,753,138.66
0125 403-34352 *HOT BITUMINOUS PAVEMENT (GRADING S) (ASPHALT) (96) (PG 36,354.060 36,354.060
58-28)
T 0.000 0.00
46.00000 36,354.060 1,672,286.76
0130 601-03030 *CONCRETE CLASS D (BOX CULVERT) 192.100 192.100
M3 0.000 0.00
450.00000 192.100 86,445.00
0135 602-00000 *REINFORCING STEEL 16,636.000 16,636.000
KG 0.000 0.00
0.95000 16,636.000 15,804.20
0140 602-00020 *REINFORCING STEEL (EPOXY COATED) 9,335.000 9,335.000
KG 0.000 0.00
0.95000 9,335.000 8,868.25
0145 603-10180 450 MM CORRUGATED STEEL PIPE 349.800 349.800
M 0.000 0.00
130.00000 349.800 45,474.00
0150 603-10240 600 MM CORRUGATED STEEL PIPE 70.500 70.500
M 0.000 0.00
230.00000 70.500 16,215.00
0155 603-10300 750 MM CORRUGATED STEEL PIPE 19.600 19.600
M 0.000 0.00
215.00000 19.600 4,214.00
0160 603-10360 900 MM CORRUGATED STEEL PIPE 83.000 83.000
M 0.000 0.00
185.00000 83.000 15,355.00
0165 603-10420 1050 MM CORRUGATED STEEL PIPE 29.000 29.000
M 0.000 0.00

170.00000 29.000 4,930.00
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PCN: 13009-BID ESTIMATE RUN 01/07/2005
PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 603-10480 1200 MM CORRUGATED STEEL PIPE DELETED BY FM 105 0.000 0.000
M 0.000 0.00
230.00000 0.000 0.00
0175 603-30024 600 MM STEEL END SECTION 4.000 4.000
EACH 0.000 0.00
340.00000 4.000 1,360.00
0180 603-30030 750 MM STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
500.00000 8.000 4,000.00
0185 603-30036 900 MM STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
680.93000 8.000 5,447.44
0190 607-00000 *LINE POST 4,549.000 4,549.000
EACH 0.000 0.00
2.95000 4,549.000 13,419.55
0195 607-00005 *END POST 25.000 25.000
EACH 0.000 0.00
90.00000 25.000 2,250.00
0200 607-00010 *CORNER AND LINE BRACE POST 120.000 120.000
EACH 0.000 0.00
100.00000 120.000 12,000.00
0205 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 21,018.000 21,018.000
M 0.000 0.00
2.35000 21,018.000 49,392.30
0210 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 1,756.000 1,756.000
M 0.000 0.00
4.60000 1,756.000 8,077.60
0215 607-11580 *FENCE (TEMPORARY) 1,693.000 1,693.000
M 0.000 0.00
2.85000 1,693.000 4,825.05
0220 607-60116 *4.8 METER GATE 21.000 21.000
EACH 0.000 0.00

400.00000 21.000 8,400.00
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PCN: 13009-BID ESTIMATE RUN 01/07/2005
PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 607-60620 *ROAD CLOSURE GATE 2.000 2.000
EACH 0.000 0.00
9,000.00000 2.000 18,000.00
0230 612-00001 *DELINEATOR (TYPE I) 264.000 264.000
EACH 0.000 0.00
13.00000 264.000 3,432.00
0231 612-00001 DELIN (TY I) TEMP. MCR 1, LINE 1 116.000 116.000
EACH 0.000 0.00
12.90000 116.000 1,496.40
0235 612-00002 *DELINEATOR (TYPE II) 64.000 64.000
EACH 0.000 0.00
14.00000 64.000 896.00
0240 612-00003 *DELINEATOR (TYPE III) 21.000 21.000
EACH 0.000 0.00
15.00000 21.000 315.00
0245 614-00011 *SIGN PANEL (CLASS I) 40.500 40.500
M2 0.000 0.00
205.00000 40.500 8,302.50
0250 614-00012 *SIGN PANEL (CLASS II) 3.900 3.900
M2 0.000 0.00
230.00000 3.900 897.00
0255 614-00200 *STEEL SIGN POST (U-2) 46.500 46.500
M 0.000 0.00
30.00000 46.500 1,395.00
0260 614-01502 *STEEL SIGN POST (50 MM ROUND) 66.000 66.000
M 0.000 0.00
40.00000 66.000 2,640.00
0265 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 114.000 114.000
M 0.000 0.00
115.00000 114.000 13,110.00
0270 621-00450 DETOUR PAVEMENT 29,073.600 29,073.600
M2 0.000 0.00

8.70000 29,073.600 252,940.32
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
80,000.00000 1.000 80,000.00
0280 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 69.000 69.000
HOUR 0.000 0.00
90.00000 69.000 6,210.00
0285 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
357,950.99000 1.000 357,950.99
0290 627-00001 *PAVEMENT MARKING PAINT 953.000 953.000
L 0.000 0.00
25.00000 953.000 23,825.00
0295 627-00005 *EPOXY PAVEMENT MARKING 3,286.000 3,286.000
L 0.000 0.00
16.50000 3,286.000 54,219.00
0300 629-01002 *SURVEY MONUMENT (TYPE 2) 39.000 39.000
EACH 0.000 0.00
250.00000 39.000 9,750.00
0305 630-00000 *FLAGGING 8,231.500 8,231.500
HOUR 0.000 0.00
23.00000 8,231.500 189,324.50
0310 630-00001 *PILOT CAR OPERATION 17.500 17.500
HOUR 0.000 0.00
40.00000 17.500 700.00
0315 630-00002 *TRAFFIC CONTROL SUPERVISOR 207.000 207.000
DAY 0.000 0.00
325.00000 207.000 67,275.00
0320 630-00007 *TRAFFIC CONTROL INSPECTION 243.000 243.000
DAY 0.000 0.00
130.00000 243.000 31,590.00
0325 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 15.000 15.000
EACH 0.000 0.00
350.00000 15.000 5,250.00
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PROJECT: NH 0343-020 ESTIMATE NO: 0016 10:49:34
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 60.000 60.000
EACH 0.000 0.00
75.00000 60.000 4,500.00
0335 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 52.000
EACH 0.000 0.00
160.00000 52.000 8,320.00
0340 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
180.00000 8.000 1,440.00
0345 630-80360 *DRUM CHANNELIZING DEVICE 153.000 153.000
EACH 0.000 0.00
75.00000 153.000 11,475.00
0350 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 18.000 18.000
EACH 0.000 0.00
80.00000 18.000 1,440.00
0355 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 2.000 2.000
EACH 0.000 0.00
85.00000 2.000 170.00
0360 630-80370 CONCRETE BARRIER (TEMPORARY) 1,177.000 1,177.000
M 0.000 0.00
95.00000 1,177.000 111,815.00
0365 630-80380 *TRAFFIC CONE 240.000 240.000
EACH 0.000 0.00
12.00000 240.000 2,880.00
0370 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 10,605.600 10,605.600
FA 0.000 0.00
1.00000 10,605.600 10,605.60
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0385 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0395 700-70025 F/A QUALITY INCENTIVE PAYMENT 80,756.060 80,756.060
FA 0.000 0.00
1.00000 80,756.060 80,756.06
0400 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70170 F/A POTHOLE UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0445 607-11220 FENCE CW MP (SPEC) MCR LINE #2 1,263.000 1,263.000
M 0.000 0.00
4.75000 1,263.000 5,999.25
0450 614-00021 FURN SIGN PANEL (CL I) MCR LINE #3 7.300 7.300
M2 0.000 0.00
111.84000 7.300 816.43
0455 603-15048 1200 MM EQUIV CSPA MCR LINE ITEM # 4 9.200 9.200
M 0.000 0.00
230.00000 9.200 2,116.00
0460 603-34048 1200 MM EQUIV ARCH PIPE SAFETY END TREAT MCR LINE ITEM 2.000 2.000
# 5
EACH 0.000 0.00
680.93000 2.000 1,361.86
0465 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS -160.000 -100.000
DOL -60.000 -60.00

1.00000 -160.000 -160.00
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0470 210-04010 *ADJUST MANHOLE CMO #2 7.000 7.000
EACH 0.000 0.00
500.00000 7.000 3,500.00
0475 210-04050 *ADJUST VALVE BOX CMO #2 16.000 16.000
EACH 0.000 0.00
400.00000 16.000 6,400.00
0480 310-00400 *PROCESS ASPHALT MAT FOR BASE COURSE CMO #2 22,425.000 22,425.000
M2 0.000 0.00
3.00000 22,425.000 67,275.00
0485 203-00100 *MUCK EXCAVATION (SPECIAL) CMO #2 3,408.000 3,408.000
M3 0.000 0.00
7.20000 3,408.000 24,537.60
0490 403-34352 HBP (GR S) (ASPH) (96) (PG 58-28) (SPECIAL) CMO #2 5,131.490 5,131.590
T -0.100 -4.70
47.00000 5,131.490 241,180.03
0495 412-00801 *CONCRETE PAVEMENT (200 MM) (SPECIAL) (R&R) CMO #2 650.700 650.700
M2 0.000 0.00
197.45000 650.700 128,480.72
0500 626-00100 *MOBILIZATION (WITHOUT AUTOPAY) CMO #2 1.000 1.000
LS 0.000 0.00
45,073.00000 1.000 45,073.00
0505 627-30325 PLASTIC PVMT MKG (TY B) (WS) NO ITEM IN BID, ADDED BY 14.500 14.500
MCR LINE 6
M2 0.000 0.00
143.00000 14.500 2,073.50
0510 614-80387 RUMBLE STRIP (GRIND) MCR LINE ITEM #7- PLANS HAD 13,413.000 13,413.000
RUMBLE STRIPS PLACED AT 60M
M 0.000 0.00
0.48000 13,413.000 6,438.24
0515 614-00013 SIGN PANEL (CL III) MCR LINE ITEM #8 NO BID ITEM IN 11.400 11.400
PLANS
M2 0.000 0.00
385.00000 11.400 4,389.00
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CAT NO0200 ROADWAY
0520 609-21020 C AND G TY 2 II-B MCR LINE ITEM #9-EROSION CONTROL FOR 248.000 248.000
COUNTY FAIR GROUNDS
M 0.000 0.00
53.16000 248.000 13,183.68
CAT 0200 CURRENT AMT $ 8,410,017.91 $ 7,997.43$ 8,410,017.91
CAT NOO0300 STRUCTURE D-23-C
0415 601-03030 *CONCRETE CLASS D (BOX CULVERT) 290.000 290.000
M3 0.000 0.00
450.00000 290.000 130,500.00
0416 602-00000 REINF STEEL 32,045.000 32,045.000
KG 0.000 0.00
0.95000 32,045.000 30,442.75
0420 602-00020 *REINFORCING STEEL (EPOXY COATED) 15,172.000 15,172.000
KG 0.000 0.00
0.95000 15,172.000 14,413.40
CAT 0300 CURRENT AMT $ 175,356.15 $ 0.00$ 175,356.15
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0425 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0430 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0435 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0440 700-70220 F/A PHONE SERVICE LONG DISTANCE 1,777.610 1,777.610
FA 0.000 0.00
1.00000 1,777.610 1,777.61
0525 900-00006 ADDED ITEM (DOLLAR)/ -10,200.000 -10,200.000
DOL 0.000 0.00
1.00000 -10,200.000 -10,200.00
CAT 0400 CURRENT AMT $ 28,077.61 $ 0.00$ 28,077.61
PROJECT TOTAL CURRENT AMT $ 8,613,451.67 $ 7,997.43 8 8,613,451.67



